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Environmental Evaluations (EEs) Conducted Under the RFP IAG at Industrial Area 
Operable Units (OUs) 8, 12, 13 and 14 

J. M. Kersh, Associate General Manager 

EG&G Rocky Flats, Inc. 

Please frnd attached a May 28,1992 letter from CDH to DOE/RFO regarding 
Environmental Evaluations (EEs) conducted under the RFP LAG at industrial area OUs 8, 
12, 13 and 14. They have requested that the emtoxicological portion of the EE presented 
in the Find Phase I RFL/RI Work Plans for OU9 (it is also in the OUlO Work Plan) which 
will be deferred to the Phase II RFURI be included in the Phase I RFL/RI Work Plans for 
OUs 8,12,13 and 14. Their rationale is that the LAG schedule does not contain a 
provision for a Phase II RFURI for these OUs. However, inspection of Section W.B. ,  
Attachment TI of the IAG indicates that O H ,  EPA and DOE did not necessarily expect the 
RI;vRIs at OUs 3,5,  6, 8, 12, 13, 14, 15 and 16 to be completed in Phase I. Thus, 
whether or not a Phase II RFI/€U is scheduled in Table 6 of the IAG is a moot issue. 

This action may also require that the ecotoxicological investigation discussed in the EE 
Work Plans presented in the Final Phase I RFURI Work Plans for OUs 9 and 10 will need 
to be conducted during the Phase I RFI/RL The reaSOn is t ha t  EG&G and DOE/RFO have 
previously agreed that if an ecotoxicological investigation is necessary in the RFP indusmal 
area, it should be done at one time for all of the OUs in the industrial area. 
However, prior to receiving the May 28,1992 letter from CDH, our plan was to leave the 
ecotoxicological investigation for the Phase I1 RFVRI. 

Since the IAG deliverable dates for the Draft Phase I RFI/RI Reports at OUs 8,9,  10, 12, 
13 and 14 all fall between February 14 and December 20,1994, it may be possible.to 
prepare a single technical memorandum for the indusmal area OUs during Phase I. This 
technical memorandum would include the final habitat survey report, final biological 
survey report, small mammal population report and a discussion of the abiotic investigation 
results for the surficial soils, and possibly surface water and sediments, for all the 
indusmal area OUs. In addition, this technical memomdurn would include either a Field 
Sampling Plan for the ecotoxicolo$cal investigation or a justification for not conducting an 
ecotoxicologjcal investiga~on for the RFP indusmal area. In either case, the Phase I EE 
results would be included in the Draft Phase I RFyRI Reports for OUs 8,9, 10, 12, 13 
and 14. 
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Thus, the options are to conduct a single Phase I ecotoxicological investigation for the RFP 
industrial area or to conduct multiple Phase I investigations for OUs 8,9,10, 12,13 and 
14. An additional option is to set up a meeting with EPA and CDH to propose that the 
emtoxicological investigation at all industrial area OUs be delayed until the Phase II RFI/RI 
as presently described in the EE WorkPlans. This is supported by the language in Section 
VII.B., Attachment 11 of the LAG. We request that EG&G review the attached CDH letter, 

planning, performance, evaluation and repomng of a possible RFP indusmal area 
emtoxicological investigation should be pursued in order to minimize the cost of the 
investigation and still allow us to meet the milestones and other requirements in the LAG. 

this memorandum and the MG and advise DOE/RFO in writing by June 26,1992, how i/ 

Questions or concerns regarding this memoranda and attachment should be directed to 
Bruce Thatcher of my staff at extension 3532. 

m a n  
Assistant Manager 
for Environmental Management 
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cc w/Attachment: 
F. Lockhart, ERD, RFO 
R. Schassburger, ERD, RFO 
B. Thatcher, ERD, RFO 
B. Birk, ERD, RFO 
S. Grace, E m ,  RFO 
J. Pepe, ERD, RFO 
E. Evered, EG&G 
F. Hobbs, EG&G 
S. Nesta, EG&G 
R. Flory, EG&G 
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